

CURRENT PROJECT LIST – 12/02/2020

Gym Renovation – DSA Closeout in process.

Wayfinding – Reviewing sign-by-sign with architect. Upgrading AV per IT request. Associated Students created names for interior roadways and pathways, which was reviewed by FT-CAP, and is awaiting review by senior administration prior to use. Near ready for bid.

Lion Habitat & Tiger Habitat – Tiger Habitat is at DSA under final review. Project will bid following DSA approval.

MC Solar PV Project – Project is moving along well. Solar panels are being installed, with the total project at about 85% complete. Project is scheduled to be substantially completed by 12/31/2020, with commissioning to continue through 3/03/2021, however a product change has generated a full review from SCE that may impact the final delivery date.

MC Facilities Master Plan Update – The FMPU Workgroup presented at our most recent Annual Planning retreat via ZOOM. Next step is formal approval from FT-CAP, and the Academic Senate.

Baseball Fence Repair – Project is going to the December Board for approval.

Softball Backstop Replacement – Plans are under development.

Restroom/ Snack Bar replacement – Going to December Board for approval.

PA Main Stage and Scene Shop Floor Replacement – Architectural plan review in progress.

CDC Playground Equipment Slide and Impact Surfacing Replacement – Completed.

Forum Improvements The dimmable lighting, stage flooring replacement, floor epoxy painting, and new carpeting is 75% complete.

Raider Central is beginning. Project includes addition of a wall, wiring, painting, new carpet, and FF&E.

Developing FRAWG projects for 2021-2022.