

CURRENT PROJECT LIST – 5/12/2021

Wayfinding – Bid results were not what we were looking for. May be rebidding both projects.

Lion Habitat & Tiger Habitat – Now Bid 619 EATM Tiger Enclosure, ais DSA approved and will be going out to bid shortly..

MC Solar PV Project – Project is complete, with the exception of connection of the Solar PV system to the campus infrastructure and the grid, and commissioning. This is between 90 and 180 days out. No Change.

MC Facilities Master Plan Update – The FMPU Workgroup presented at our most recent Annual Planning retreat via ZOOM. Next step is formal approval from F/TCAP, and the Academic Senate.

Softball Backstop Replacement –Plans are under development, expect drawings for review soon.

Restroom/Snack Bar replacement – Currently at DSA, awaiting comments.

PA Main Stage and Scene Shop Floor Replacement – Due to the lack of availability of the specified products, the project has been rescheduled to start on August 9, 2021, with completion by September 1, 2021.

Raider Central Project Carpet installation is scheduled for next week. Waiting for FF&E.

Baseball Dugout Replacement project drawings are expected for review shortly.

EATM Lath House Repair Project budget developed. Plans and specs next.

Site Lighting Reuse Project Budget developed. Plans and specs next.

Fast-track Projects:

Amphitheater – Preliminary plans developed. Meeting with Exec for review of scope.

OTC Roof Structure – Preliminary design reviewed and selected; final plans in development.

FLRs– We have approval from the District, and a PO will be issued shortly. Working on completion of infrastructure to be complete before the arrival of the buildings.

Temporary Classroom/Warehouse – Working with KBZ Architects. Site plan is intertwined with FLR's.

Quad Stage Additional Power – Met with Electrical Engineer. Created preliminary design for truss system

HVAC UV-C Lighting Project - Materials list is going through the procurement process. Job walk for installation will begin on d/12/2021.

Developing facilities projects for anticipated Fall Semester.

Developing FRAWG projects for 2021-2022.