

DISTRICTWIDE IT UPDATE

Emergency Notification Solution - Complete

Implementation complete - Project completion report will be provided at 3/18 Districtwide Emergency Preparation Meeting (Meeting this month was canceled).

Website Redesign Phase 2 (Project - Completion Early May) – In progress & on schedule

- Program Page Redesign + Build & Theme. Designs for an individual program node. A standard template for individual programs that allows students to easily see and compare different programs.
- Programs Grid Design for District Site + Build & Theme. A filterable view of all programs from all the colleges in one place. Will include the ability to sort and filter programs as well as tagging by college.
- Mega Menu Design + Build & Theme. Redesigned mega menu for desktop. Utilizing a full-width menu on desktop that will break sections of the site into smaller, more categorized pieces.
- Explore options for clickable hero images.

Event Ticketing – In progress

GLBA Security Audit – Reviewing Audit and planning recommendation implementation.

Courseleaf Catalog – Project likely to begin in May and be in production for the 22-23 Catalog Year.

Online Fax/EFax – Pilot under way using SRFax which meets HIPPA privacy/security compliance standards.

E-Document Signing – Not started but colleges and DAC utilizing Adobe sign where needed.

Upcoming – Transition from Skype for Business to Teams