

DISTRICTWIDE PROJECT UPDATE

Emergency Notification Solution

ENS project wrapping up. Project completion report will be provided at 2/18 Districtwide Emergency Preparation Meeting.

Website Redesign Phase 2 (Project - Completion Early May)

- Program Page Redesign + Build & Theme. Designs for an individual program node. A standard template for individual programs that allows students to easily see and compare different programs.
- Programs Grid Design for District Site + Build & Theme. A filterable view of all programs from all the colleges in one place. Will include the ability to sort and filter programs as well as tagging by college.
- Mega Menu Design + Build & Theme. Redesigned mega menu for desktop. Utilizing a full-width menu on desktop that will break sections of the site into smaller, more categorized pieces.
- Explore options for clickable hero images.

Event Ticketing - Project wrapping up. Last item is to order and test credit card readers for venues.

GLBA Security Audit – Finalizing report

Courseleaf Catalog – Board approved contract at January meeting. Working on PO

Online Fax/EFax – Setting up pilot at DAC in February

E-Document Signing – Not started but colleges and DAC utilizing Adobe sign where needed.

Upcoming – Transition from Skype for Business to Teams