



## MOORPARK COLLEGE

# Facilities – Committee on Accreditation and Planning

*Plans, monitors, and evaluates facilities and project-specific issues, The Facilities Master Plan, The Accreditation Self-Study and monitors implementation of Agenda 5 of the self-study relative to facilities.*

---

## GOALS & ACCOMPLISHMENTS 2011-12

#	GOALS	ACCOMPLISHMENTS
1	Contribute to the Facilities Master Plan –review, develop, and document a planning and assessment process for tying the 5-year Capital Plan to Facilities Master Plan and the Education Master Plan in relation to both the Resource Allocation Planning cycle and Technology Plan.	Delayed
2	Secondary Effects – Continue and document discussions of the secondary effects to the campus of the completion for all new construction projects and their impact on remaining capital planning priorities.	Completed
3	Review and update the impact of the new campus parking structure its secondary effects.	In Process
4	Develop a plan for implementing sustainable green technology initiatives throughout the campus and integrate into campus' Facilities Master Plan.	Delayed
5	Way- Finding – Review and improve existing and proposed sidewalks, pathways, signage, and campus beautification projects, etc. as impacted by campus construction and renovation projects.	Delayed
6	Special Repairs – Review and prioritize repairs and renovations to existing buildings utilizing bond funds.	Completed
7	To continue to utilize the FRAWG (workgroup) to collect, evaluate, and categorize facilities requests as they appear in program plans.	Completed