

Districtwide Update

Major projects update:

- COVID-19 Testing process – implementation in progress
- Courseleaf Catalog - implementation in progress
- Banner 9 Self Service – Finance implementation in progress
- Atuoograd – Scheduling Kick-Off Meeting
- Teams- project is also in progress