

Information Technology Board of Trustees Update

September 2021

Recently Completed Districtwide Projects:

- Parchment Receive – Automates the processing of transcripts and loads them into Onbase and Banner.
- Multi-Factor Authentication This is now enabled for access to the MyVCCCD portal from of campus for those with access to sensitive data.

Districtwide Projects in Progress Update:

- Updates to ReadyEducation COVID-19 Contact Tracing Application – adding functionality for new vaccination requirements.
- Courseleaf CAT – Project Kick-off complete, working on catalog design with Courseleaf.
- College Scheduler – Project in configuration stage, demos provided at all 3 colleges.
- Skype for Business to Teams – Project underway, working through governance and security procedures and upgrading existing environment which is a dependency to migrate to Teams. Working on communication and training plan.

Districtwide Projects Pending:

- Banner 9 Self Service Finance - Starting later this month we will begin upgrading from Banner 8 self-service to Banner 9 self-service modules to improve business processes and user experience.
- Banner Transfer Articulation – Create an electronic transfer credit evaluation process, and build and utilize articulation tables in Banner to allow for the one-time course to course articulation of external credit that can be applied to all students with transfer credit.

Project Data – 22 projects in progress; 20 projects prioritized; 1 new project requests; 10 projects on hold.

Security Metrics for September 2021

VCCCD networks and servers are constantly probed by hackers and AI for vulnerabilities.

- Blocked Critical/High Risk Cyber-Security Threats (SMB, SIP, web-browsing) – 594,000+
- Blocked Outbound URLs (Malware/Phishing/Adult/Gambling) – 745,000+
- Blocked Malicious Traffic (Ips/Domains/Ports) – 429 Million