

Districtwide Project Update 10/07/2020

Emergency Notification Solution – Moorpark Phase 1: Testing and Acceptance of Mobile App/Text Messaging 10/12 Phase 2: Campus-wide testing of entire system 12/30. Project completion date Districtwide 1/22/21

GLBA Security Audit – Data security audit underway.

Ticketing Project – Vendor demos and scoring will be completed on Friday Oct. 9th to replace SeatAdvisor ticketing system before end of December

E-Document Signing – Upcoming Districtwide Project

Courseleaf Catalog – Upcoming Districtwide Project