

Districtwide Project Update 12/02/2020

Emergency Notification Solution – Moorpark Phase 2: On track for campus-wide testing of entire system 12/30. Project completion date Districtwide 1/22/21

GLBA Security Audit – Data security audit almost complete. Will be reviewing and disseminating results in December.

Ticketing Project – Kick off call with VBO Tickets in 12/1

E-Document Signing – Upcoming Districtwide Project

Courseleaf Catalog – Upcoming Districtwide Project

E-Fax - Upcoming Districtwide Project