

Districtwide Project Update – May 2021

New Portal – Campus.app portal implementation in progress anticipated to be ready for Fall.

Cornerstone LMS – Employee Professional Development training and tracking. Implementation underway.

Zoom Subaccount – Working on transitioning zoom to district/college control.

Website Redesign Phase 2 – Ready to go live.

Courseleaf Catalog – Project to begin in June.

Upcoming:

- Courseleaf Catalog – Project to begin in June.
- Banner 9 Self-Service
- Awarding of Degrees and Certificates
- Skype for Business to Teams