

Districtwide Project Update:

Emergency Notification Solution - Ventura, Ventura East Campus, Oxnard, FSTA are complete in terms of cabling, devices, speakers, training, and testing. Currently cabling Moorpark and installing devices, and speakers. If everything goes as planned should be done by end of September. Working on new dates training dates at MC for later this semester. Entire project slated to be complete in January.

Website Redesign - New sites launched on July 14. Patti will be convening a District Website Advisory Group to discuss requests for updates and changes. The first meeting sometime in September/October.

COVID-19 Screening Application – Launched prescreening questionnaire, QR codes, etc. through the MyVCCCD Mobile App on August 14th. Case Management for Health Administrators launched today August 31. Health Dashboard for Health Administrators due Sept. 18.

Microsoft Teams – Looking to roll out in the next few weeks for users to request teams for collaboration.

District and College Information Security Assessment – September 15th